
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
5/3/2011 

Review and Approve Final Feasibility Report. 

2 IEPA prepares Draft Proposed Plan. 

3 I Review and submit comments on Draft Proposed Plan. 

4 Revise Proposed Plan. 

*** ENFORCEMENT CONFIDENTIAL*** 

TCEQ,EPA 
headquarters, 15/13/2011 
EPA Reaion 6 

5/20/2011 

TCEQ,EPA 
headquarters, 1613/2011 
EPA Reaion 6 

Miller, 
Bhattacharya, 6/10/2011 
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Report received and 
review commenced 

Approval pending 

Comments pending 

Comments pending 
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